

Dry Cleaner Environmental Response Timeline
Rule Project Number: 2003-047-337-WS
Updated: 9-14-04

Rule Project Management Meeting: 06/25/03
Initial Team Meeting: 07/02/03
ED Briefing for Approval: 03/16/04
Initial Commissioner Briefing: 03/16/04
Complete Proposal Package to TR Team: 08/23/04
Sign-Off Completion for Proposal: 09/03/04
ED Briefing Opportunity: 09/16/04
Commissioner Briefing Opportunity: 09/17/04 to 10/1/04
Proposal Back-up filed with Chief Clerk: 10/08/04
Agenda for Proposal: 10/27/04
Proposal Sent to SOS TR Office: 10/29/04
Proposal Published in Texas Register: 11/12/04
Public Comment Period Begins: 11/12/04
Public Hearing: 12/06/04
Public Comment Period Ends: 12/13/04
Complete Adoption Package to TR Team: 01/12/05
Sign-Off Completion for Adoption (rules sent to ED one week prior to briefing): 02/10/05
ED Briefing Opportunity: 02/17/05
Commissioner Briefing Opportunity: 2/18/05 to 3/4/05
Adoption Back-up filed with Chief Clerk: 03/24/05
Agenda for Adoption: 04/13/05
Adoption sent to SOS: 04/15/05
Adoption Published in Texas Register: 04/29/05
Rulemaking Effective: 05/05/05